MOUNTAIN TRANSPORTATION SYSTEM

PHASE		DETAILS							Q1							Q2						Q3							Q4						
			JAN		FEB			MAR			APR		MAY			JUN			JUL		AUG			SEP			OCT		NOV			DEC			
			6 13	20 27	3	10 17 :	24 2	9 1	6 23	30 6	13 2	20 27	4 '	11 18	25 1	8	15 22	29 6	13 2	0 27	3 10	17 3	24 31	7 14	\$ 21 2	8 5	12 1	26	29	16 23	30 7	14 2	1 28		
1	Project Conception and Initiation	- Project charter	Project C	Charter																															
		- Plan review	Plan Rev	/iew																															
		- Initiation			Initiati	ion																													
2	Project Definition and Planning	- Scope and goal setting		Sco			ng																												
		- Budget	Bud	iget																															
		- Work breakdown schedule	Wo	rk Plan																											P R				
		- Communication plan	Con	nms Plan																											0				
3	Transportation System Attributes & Objectives	- Comment period			Comm	nent period	1																								J				
		- Staff Report and summary				5	Staff Rep	port																							С				
	Modes Evaluation	 Mode alternatives and management options identification and analysis 			Mode	s Alternativ	ves and l	Managen	nent Opti	ons Ider	ntification	and An	alysis																						
4		- CWC Transportation Panel												Pane	1																E				
		- Open House														0	Open Hous	e													D				
		- Comment period														9	Comment I	Period																	
5	MTS Proposal	- Proposal development																	Pi	roposal (Developr	nent													
		- Transportation Committee recommendation																						Re	commen	dat									
		- Comment period																							с	omment	t period								
		- Consideration and action by CWC																										c	CWC cons	ideration					